

Advanced concepts integration for the compression of construction project schedule

Ševtšenko, Eduard; Zahharov, Roman; Karaulova, Tatjana; Wang, Y. DAAAM international scientific book 2008 2008 / p. 759-772
: ill https://www.daaam.info/Downloads/Pdfs/science_books_pdfs/2008/Sc_Book_2008-061.pdf

Decision analysis in project management process

Kramarenko, Sergei; Ševtšenko, Eduard; Karaulova, Tatjana; Wang, Y. Journal of machine engineering 2008 / 2, p. 104-111

IDSS as a tool for project management in a collaborative network of SME-s

Ševtšenko, Eduard; Karaulova, Tatjana; Kramarenko, Sergei; Wang, Y. Journal of machine engineering 2007 / 2, p. 96-104

IDSS used as a framework for collaborative projects in conglomerate enterprises

Ševtšenko, Eduard; Karaulova, Tatjana; Kramarenko, Sergei; Wang, Y. Journal of achievements in materials and manufacturing engineering 2007 / 1, p. 89-92 : ill
https://www.researchgate.net/publication/40784153_IDSS_used_as_a_framework_for_collaborative_projects_in_conglomerate_enterprises

Manufacturing project management in the conglomerate enterprises supported by IDSS

Ševtšenko, Eduard; Karaulova, Tatjana; Kramarenko, Sergei; Wang, Y. Journal of achievements in materials and manufacturing engineering 2009 / 1, p. 94-102 : ill
https://www.researchgate.net/publication/306430743_Manufacturing_project_management_in_the_conglomerate_enterprises_supported_by_IDS_S

Manufacturing projects cash-flow dynamics and risk management

Ševtšenko, Eduard; Karaulova, Tatjana; Kramarenko, Sergei; Wang, Y. Journal of machine engineering 2009 / 1, p. 91-102
<https://bibliotekanauki.pl/articles/971240>